RIVER MILE 10.9 REMOVAL ACTION
DREDGING/STABILIZATION
WEEKLY REPORT

Dredging and Stabilization Progress for the Two Week Period Ending Sept 22, 2013

Dredging and Stabilization Production

Dredging

_  Estimated volume of sediment dredged: 10,500 cubic yards
. Percent complete (Based on revised total volume of 16,000 yd®): 66%

Material Stabilization and Load Out

Estimated amount of processed sediment: 11,400 tons
Estimated tonnage of processed sediment transported offsite: 11,000 tons

Landfill
Tonnage of processed sediment received at landfill: 9,800 tons

Wastewater Treatment
Volume of wastewater transported offsite: 622,900 gallons
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Dredging Progress — Week Ending September 22, 2013
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